

KANBAN BOARD

Blockmediary Kanban

WINDOW	STATUS	OWNER
8 June-14 August 2026	Active scope complete	Tamer

Board summary

Done	Review	Doing	To Do	Deferred	Total
26	0	0	0	1	27

Done

ID	Task	Ownership	Timing
GOV-01	Proposal handoff	Tamer (A/R)	8 Jun
GOV-02	Requirements and governance baseline	Tamer (A); Nick and Dan (R)	9-21 Jun
STR-01	Market research	Tamer (A/R); Conrad and Mo (C)	1-7 Jul
STR-02	Strategic analysis	Tamer (A/R); all leads (C)	8-14 Jul
STR-03	Strategic planning	Tamer (A/R); all leads (C)	15-21 Jul
STR-04	Financial and legal coordination and oversight	Tamer (A/R); Conrad and Badhri (C)	Jul 2026
PRD-01	Product workflow and release rules	Dan (A/R); Nick (R)	9 Jun-10 Jul
TEC-01	Smart contract and contract tests	Nick (A/R); Dan (R)	15 Jun-10 Jul
TEC-02	Application lifecycle, authentication and persistence	Nick (A/R); Dan (R)	22 Jun-5 Aug
TEC-03	Testnet deployment and onboarding gate	Nick (A); Dan (R)	30 Jun-10 Aug
UX-01	Role journeys and consolidated dashboard	Mo (A/R); Nick and Dan (C)	22 Jun-8 Aug
UX-03	Front-end UI implementation	Mo (A/R); Nick and Dan (C); Tamer (I)	22 Jun-8 Aug
TEC-05	Back-end application integration	Mo (A/R); Nick and Dan (C); Tamer (I)	15 Jul-10 Aug
RISK-01	Legal, regulatory and document research	Badhri (A/R); Tamer (C)	9 Jun-5 Aug
PRD-02	Document rules and pitch alignment	Dan (A); Nick and Badhri (R); Tamer (C)	22 Jun-12 Aug
TEC-04	Integrated acceptance and clean-build reproducibility	Nick (A/R); Dan (R)	3-12 Aug
RISK-02	Final legal and compliance claim review	Badhri (A/R); Tamer and Nick (C)	3-12 Aug
BUS-01	Financial model, pricing and funding assumptions	Conrad (A/R); Mo (R); Tamer (C)	9 Jun-12 Aug
BUS-02	Customer, competitor and market case	Mo (A/R); Tamer, Conrad and Badhri (C)	9 Jun-12 Aug
GOV-03	Project coordination through submission	Tamer (A/R); Dan (R)	9 Jun-14 Aug
UX-02	Canonical demo route and polish	Mo (A/R); Dan (R); Tamer (C)	3-12 Aug
BUS-03	Business model and commercial narrative	Tamer (A/R); Conrad and Badhri (C)	12 Aug
SUB-01	Final deck and script	Tamer (A/R); Dan and Mo (R); other leads (C)	27 Jul-12 Aug
SUB-02	Demo runbook	Dan (A/R); Nick (R); Mo (C)	3-12 Aug
SUB-03	Rehearsals and recordings	Dan (A/R); Tamer and Mo (R); Nick (C)	10-13 Aug
SUB-04	Submission QA and upload	Tamer (A/R); Dan (R); Mo (C)	13-14 Aug

Deferred

ID	Task	Ownership	Scope
DEF-01	Post-MVP integrations and production hardening	Tamer (A); technical and domain leads (C)	AI/OCR, live screening, legal production agreements, examiner operations, eBL, mainnet, partner APIs and user-facing agents

Completion note

All 26 in-scope tasks are marked Done. DEF-01 remains Deferred because it covers post-MVP work.