

KANBAN BOARD V2

# Blockmediary Kanban v2

|                       |                |                       |       |
|-----------------------|----------------|-----------------------|-------|
| PROJECT WINDOW        | STATUS DATE    | SNAPSHOT              | OWNER |
| 8 June-14 August 2026 | 14 August 2026 | Active scope complete | Tamer |

## Board summary

| Done | Review | Doing | To Do | Deferred | Total |
|------|--------|-------|-------|----------|-------|
| 26   | 0      | 0     | 0     | 1        | 27    |

## Done

| ID      | Task                                                  | Ownership                                    | Timing        |
|---------|-------------------------------------------------------|----------------------------------------------|---------------|
| GOV-01  | Proposal handoff                                      | Tamer (A/R)                                  | 8 Jun         |
| GOV-02  | Requirements and governance baseline                  | Tamer (A); Nick and Dan (R)                  | 9-21 Jun      |
| STR-01  | Market research                                       | Tamer (A/R); Conrad and Mo (C)               | 1-7 Jul       |
| STR-02  | Strategic analysis                                    | Tamer (A/R); all leads (C)                   | 8-14 Jul      |
| STR-03  | Strategic planning                                    | Tamer (A/R); all leads (C)                   | 15-21 Jul     |
| STR-04  | Financial and legal coordination and oversight        | Tamer (A/R); Conrad and Badhri (C)           | Jul 2026      |
| PRD-01  | Product workflow and release rules                    | Dan (A/R); Nick (R)                          | 9 Jun-10 Jul  |
| TEC-01  | Smart contract and contract tests                     | Nick (A/R); Dan (R)                          | 15 Jun-10 Jul |
| TEC-02  | Application lifecycle, authentication and persistence | Nick (A/R); Dan (R)                          | 22 Jun-5 Aug  |
| TEC-03  | Testnet deployment and onboarding gate                | Nick (A); Dan (R)                            | 30 Jun-10 Aug |
| UX-01   | Role journeys and consolidated dashboard              | Mo (A/R); Nick and Dan (C)                   | 22 Jun-8 Aug  |
| UX-03   | Front-end UI implementation                           | Mo (A/R); Nick and Dan (C); Tamer (I)        | 22 Jun-8 Aug  |
| TEC-05  | Back-end application integration                      | Mo (A/R); Nick and Dan (C); Tamer (I)        | 15 Jul-10 Aug |
| RISK-01 | Legal, regulatory and document research               | Badhri (A/R); Tamer (C)                      | 9 Jun-5 Aug   |
| PRD-02  | Document rules and pitch alignment                    | Dan (A); Nick and Badhri (R); Tamer (C)      | 22 Jun-12 Aug |
| TEC-04  | Integrated acceptance and clean-build reproducibility | Nick (A/R); Dan (R)                          | 3-12 Aug      |
| RISK-02 | Final legal and compliance claim review               | Badhri (A/R); Tamer and Nick (C)             | 3-12 Aug      |
| BUS-01  | Financial model, pricing and funding assumptions      | Conrad (A/R); Mo (R); Tamer (C)              | 9 Jun-12 Aug  |
| BUS-02  | Customer, competitor and market case                  | Mo (A/R); Tamer, Conrad and Badhri (C)       | 9 Jun-12 Aug  |
| GOV-03  | Project coordination through submission               | Tamer (A/R); Dan (R)                         | 9 Jun-14 Aug  |
| UX-02   | Canonical demo route and polish                       | Mo (A/R); Dan (R); Tamer (C)                 | 3-12 Aug      |
| BUS-03  | Business model and commercial narrative               | Tamer (A/R); Conrad and Badhri (C)           | 12 Aug        |
| SUB-01  | Final deck and script                                 | Tamer (A/R); Dan and Mo (R); other leads (C) | 27 Jul-12 Aug |
| SUB-02  | Demo runbook                                          | Dan (A/R); Nick (R); Mo (C)                  | 3-12 Aug      |
| SUB-03  | Rehearsals and recordings                             | Dan (A/R); Tamer and Mo (R); Nick (C)        | 10-13 Aug     |
| SUB-04  | Submission QA and upload                              | Tamer (A/R); Dan (R); Mo (C)                 | 13-14 Aug     |

Deferred

| ID     | Task                                           | Ownership                                 | Scope                                                                                                                       |
|--------|------------------------------------------------|-------------------------------------------|-----------------------------------------------------------------------------------------------------------------------------|
| DEF-01 | Post-MVP integrations and production hardening | Tamer (A); technical and domain leads (C) | AI/OCR, live screening, legal production agreements, examiner operations, eBL, mainnet, partner APIs and user-facing agents |

Completion note

All 26 in-scope tasks are marked Done. DEF-01 remains Deferred because it covers post-MVP work.