

RACI MATRIX V2

# Blockmediary RACI v2

|                       |              |                       |              |
|-----------------------|--------------|-----------------------|--------------|
| PROJECT WINDOW        | STATUS DATE  | SNAPSHOT              | PROJECT LEAD |
| 8 June-14 August 2026 | 28 July 2026 | Mid-delivery position | Tamer        |

## Status summary

|      |        |       |       |          |       |
|------|--------|-------|-------|----------|-------|
| Done | Review | Doing | To Do | Deferred | Total |
| 7    | 0      | 12    | 7     | 1        | 27    |

## RACI key

| Code | Meaning                          |
|------|----------------------------------|
| A    | Accountable for the result       |
| R    | Performs or coordinates the work |
| C    | Consulted before completion      |
| I    | Informed of the result           |

Each task has one accountable owner. A/R means the same person is accountable and responsible.

## Team

|                                                                                         |                                                                                                     |
|-----------------------------------------------------------------------------------------|-----------------------------------------------------------------------------------------------------|
| <b>Tamer</b><br>Project leadership, strategy, cross-functional oversight and submission | <b>Nick</b><br>Technical architecture, integration and acceptance                                   |
| <b>Conrad</b><br>Finance and commercial model                                           | <b>Dan</b><br>Product operations, demo and recording                                                |
| <b>Badhri</b><br>Legal, compliance and document controls                                | <b>Mo</b><br>Front-end UI, back-end application integration, UX, customers and presentation support |

Task RACI

| ID      | Task                                                  | Status   | Timing           | Tamer | Nick | Conrad | Dan | Badhri | Mo  |
|---------|-------------------------------------------------------|----------|------------------|-------|------|--------|-----|--------|-----|
| GOV-01  | Proposal handoff                                      | Done     | 8 Jun            | A/R   |      |        |     |        |     |
| GOV-02  | Requirements and governance baseline                  | Done     | 9-21 Jun         | A     | R    | C      | R   | C      | C   |
| GOV-03  | Project coordination through submission               | Doing    | 9 Jun-14 Aug     | A/R   | I    | I      | R   | I      | I   |
| STR-01  | Market research                                       | Done     | 1-7 Jul          | A/R   |      | C      |     |        | C   |
| STR-02  | Strategic analysis                                    | Done     | 8-14 Jul         | A/R   | C    | C      | C   | C      | C   |
| STR-03  | Strategic planning                                    | Done     | 15-21 Jul        | A/R   | C    | C      | C   | C      | C   |
| STR-04  | Financial and legal coordination and oversight        | Doing    | Jul 2026         | A/R   |      | C      |     | C      |     |
| PRD-01  | Product workflow and release rules                    | Done     | 9 Jun-10 Jul     | C     | R    |        | A/R | C      | C   |
| PRD-02  | Document rules and pitch alignment                    | Doing    | 22 Jun-12 Aug    | C     | R    |        | A   | R      | C   |
| TEC-01  | Smart contract and contract tests                     | Done     | 15 Jun-10 Jul    | I     | A/R  |        | R   | C      |     |
| TEC-02  | Application lifecycle, authentication and persistence | Doing    | 22 Jun-5 Aug     | I     | A/R  |        | R   |        | C   |
| TEC-03  | Testnet deployment and onboarding gate                | Doing    | 30 Jun-10 Aug    | I     | A    |        | R   | C      |     |
| TEC-04  | Integrated acceptance and clean-build reproducibility | To Do    | 3-12 Aug         | I     | A/R  |        | R   |        | C   |
| UX-01   | Role journeys and consolidated dashboard              | Doing    | 22 Jun-8 Aug     | C     | C    |        | C   |        | A/R |
| UX-02   | Canonical demo route and polish                       | To Do    | 3-12 Aug         | C     | C    |        | R   |        | A/R |
| UX-03   | Front-end UI implementation                           | Doing    | 22 Jun-8 Aug     | I     | C    |        | C   |        | A/R |
| TEC-05  | Back-end application integration                      | Doing    | 15 Jul-10 Aug    | I     | C    |        | C   |        | A/R |
| RISK-01 | Legal, regulatory and document research               | Doing    | 9 Jun-5 Aug      | C     | I    |        | C   | A/R    |     |
| RISK-02 | Final legal and compliance claim review               | To Do    | 3-12 Aug         | C     | C    | I      | I   | A/R    | C   |
| BUS-01  | Financial model, pricing and funding assumptions      | Doing    | 9 Jun-12 Aug     | C     | I    | A/R    |     | C      | R   |
| BUS-02  | Customer, competitor and market case                  | Doing    | 9 Jun-12 Aug     | C     | I    | C      |     | C      | A/R |
| BUS-03  | Business model and commercial narrative               | To Do    | 12 Aug           | A/R   | I    | C      |     | C      |     |
| SUB-01  | Final deck and script                                 | Doing    | 27 Jul-12 Aug    | A/R   | C    | C      | R   | C      | R   |
| SUB-02  | Demo runbook                                          | To Do    | 3-12 Aug         | C     | R    |        | A/R |        | C   |
| SUB-03  | Rehearsals and recordings                             | To Do    | 10-13 Aug        | R     | C    |        | A/R |        | R   |
| SUB-04  | Submission QA and upload                              | To Do    | 13-14 Aug        | A/R   | I    | I      | R   | I      | C   |
| DEF-01  | Post-MVP integrations and production hardening        | Deferred | After assessment | A     | C    | C      | C   | C      | C   |

Snapshot note

This RACI records responsibility and task position at 28 July 2026. Responsibilities are unchanged from the approved governance model; statuses match the midway Kanban snapshot.