

KANBAN BOARD

Blockmediary Kanban

WINDOW

8 June–14 August 2026

STATUS

Active scope complete

OWNER

Tamer

Board summary

Done	Review	Doing	To Do	Deferred	Total
26	0	0	0	1	27

Done

ID	Task	Ownership	Timing
GOV-01	Proposal handoff	Tamer (A/R)	8 Jun
GOV-02	Requirements and governance baseline	Tamer (A); Nick and Dan (R)	9–21 Jun
STR-01	Market research	Tamer (A/R); Conrad and Mo (C)	1–7 Jul
STR-02	Strategic analysis	Tamer (A/R); all leads (C)	8–14 Jul
STR-03	Strategic planning	Tamer (A/R); all leads (C)	15–21 Jul
STR-04	Financial and legal coordination and oversight	Tamer (A/R); Conrad and Badhri (C)	Jul 2026
PRD-01	Product workflow and release rules	Dan (A/R); Nick (R)	9 Jun–10 Jul
TEC-01	Smart contract and contract tests	Nick (A); Dan (R)	15 Jun–10 Jul
TEC-02	Application lifecycle, authentication and persistence	Nick (A/R); Dan (R)	22 Jun–5 Aug
TEC-03	Testnet deployment and onboarding gate	Nick (A); Dan (R)	30 Jun–10 Aug
UX-01	Role journeys and consolidated dashboard	Mo (A/R); Nick and Dan (C)	22 Jun–8 Aug
UX-03	Front-end UI implementation	Mo (A/R); Nick and Dan (C); Tamer (I)	22 Jun–8 Aug
TEC-05	Back-end application integration	Mo (A/R); Nick (R); Dan (C); Tamer (I)	15 Jul–10 Aug

RISK-01	Legal, regulatory and document research	Badhri (A/R); Tamer (C)	9 Jun–5 Aug
PRD-02	Document rules and pitch alignment	Dan (A); Nick and Badhri (R); Tamer (C)	22 Jun–12 Aug
TEC-04	Integrated acceptance and clean-build reproducibility	Nick (A/R); Dan (R)	3–12 Aug
RISK-02	Final legal and compliance claim review	Badhri (A/R); Tamer and Nick (C)	3–12 Aug
BUS-01	Financial model, pricing and funding assumptions	Conrad (A/R); Mo (R); Tamer (C)	9 Jun–12 Aug
BUS-02	Customer, competitor and market case	Mo (A/R); Tamer, Conrad and Badhri (C)	9 Jun–12 Aug
GOV-03	Project coordination through submission	Tamer (A/R); Dan (R)	9 Jun–14 Aug
UX-02	Canonical demo route and polish	Mo (A/R); Dan (R); Tamer (C)	3–12 Aug
BUS-03	Business model and commercial narrative	Tamer (A/R); Conrad and Badhri (C)	12 Aug
SUB-01	Final deck and script	Tamer (A/R); Dan and Mo (R); other leads (C)	27 Jul–12 Aug
SUB-02	Demo runbook	Dan (A/R); Nick (R); Mo (C)	3–12 Aug
SUB-03	Rehearsals and recordings	Tamer (A); Dan (R); Nick, Conrad, Badhri and Mo (C)	10–13 Aug
SUB-04	Submission QA and upload	Tamer (A/R); Dan (R); Mo (C)	13–14 Aug

Deferred

ID	Task	Ownership	Scope
DEF-01	Post-MVP integrations and production hardening	Tamer (A); technical and domain leads (C)	AI/OCR, live screening, legal production agreements, examiner operations, eBL, mainnet, partner APIs and user-facing agents

Completion note

All 26 in-scope tasks are marked Done. DEF-01 remains Deferred because it covers post-MVP work.