

PROJECT PLAN

Blockmediary Project Plan

TEAM

Transakt

PROJECT WINDOW

8 June–14 August 2026

STATUS

Active scope complete

PROJECT LEAD

Tamer

1. Objective and scope

Build and present a working prototype of Blockmediary: a stablecoin documentary escrow product for SME cross-border trade.

Included in this plan:

- product, contract, application and demo work;
- market, commercial, financial and legal analysis;
- group presentation and submission work.

Excluded:

- individual-assignment work;
- trade finance or lending;
- post-MVP integrations listed under DEF-01.

2. Simple delivery timeline

Phase	Timing	Main result
Proposal and definition	8–21 Jun	Proposal handoff, requirements and governance baseline
Design and build	22 Jun–31 Jul	Product workflow, contract, application, UX, research and strategy
Integration and review	1–12 Aug	Deployment, acceptance, claims, commercial narrative and demo route
Submission	13–14 Aug	Recordings, QA and upload

3. Master task plan

This is the shared v3 task list used by the Project Plan, Kanban and RACI.

GOV-01	Proposal handoff	Tamer (A/R)	8 Jun	8 Jun	Done	
GOV-02	Requirements and governance baseline	Tamer (A); Nick and Dan (R)	9 Jun	21 Jun	Done	GOV-01
GOV-03	Project coordination through submission	Tamer (A/R); Dan (R)	9 Jun	14 Aug	Done	All active work
STR-01	Market research	Tamer (A/R); Conrad and Mo (C)	1 Jul	7 Jul	Done	GOV-02
STR-02	Strategic analysis	Tamer (A/R); all leads (C)	8 Jul	14 Jul	Done	STR-01
STR-03	Strategic planning	Tamer (A/R); all leads (C)	15 Jul	21 Jul	Done	STR-02
STR-04	Financial and legal coordination and oversight	Tamer (A/R); Conrad and Badhri (C)	Jul 2026	Jul 2026	Done	STR-02
PRD-01	Product workflow and release rules	Dan (A/R); Nick (R)	9 Jun	10 Jul	Done	GOV-02
PRD-02	Document rules and pitch alignment	Dan (A); Nick and Badhri (R); Tamer (C)	22 Jun	12 Aug	Done	PRD-01
TEC-01	Smart contract and contract tests	Nick (A); Dan (R)	15 Jun	10 Jul	Done	PRD-01
TEC-02	Application lifecycle, authentication and persistence	Nick (A/R); Dan (R)	22 Jun	5 Aug	Done	TEC-01
TEC-03	Testnet deployment and onboarding gate	Nick (A); Dan (R)	30 Jun	10 Aug	Done	TEC-01
TEC-04	Integrated acceptance and clean-build reproducibility	Nick (A/R); Dan (R)	3 Aug	12 Aug	Done	TEC-02, TEC-03
UX-01	Role journeys and consolidated dashboard	Mo (A/R); Nick and Dan (C)	22 Jun	8 Aug	Done	PRD-01
UX-02	Canonical demo route and polish	Mo (A/R); Dan (R); Tamer (C)	3 Aug	12 Aug	Done	UX-01, TEC-04
UX-03	Front-end UI implementation	Mo (A/R); Nick and Dan (C); Tamer (I)	22 Jun	8 Aug	Done	UX-01
TEC-05	Back-end application integration	Mo (A/R); Nick (R); Dan (C); Tamer (I)	15 Jul	10 Aug	Done	TEC-02
RISK-01	Legal, regulatory and document research	Badhri (A/R); Tamer (C)	9 Jun	5 Aug	Done	GOV-02
RISK-02	Final legal and compliance claim review	Badhri (A/R); Tamer and Nick (C)	3 Aug	12 Aug	Done	RISK-01, PRD-02
BUS-01	Financial model, pricing and funding assumptions	Conrad (A/R); Mo (R); Tamer (C)	9 Jun	12 Aug	Done	STR-04
BUS-02	Customer, competitor and market case	Mo (A/R); Tamer, Conrad and Badhri (C)	9 Jun	12 Aug	Done	STR-01, STR-02
BUS-03	Business model and commercial narrative	Tamer (A/R); Conrad and Badhri (C)	12 Aug	12 Aug	Done	BUS-01, BUS-02, STR-03
SUB-01	Final deck and script	Tamer (A/R); Dan and Mo (R); other leads (C)	27 Jul	12 Aug	Done	PRD-02, RISK-02, BUS-03
SUB-02	Demo runbook	Dan (A/R); Nick (R); Mo (C)	3 Aug	12 Aug	Done	TEC-04, UX-02
SUB-03	Rehearsals and recordings	Tamer (A); Dan (R); Nick, Conrad, Badhri and Mo (C)	10 Aug	13 Aug	Done	SUB-01, SUB-02
SUB-04	Submission QA and upload	Tamer (A/R); Dan (R); Mo (C)	13 Aug	14 Aug	Done	SUB-03
DEF-01	Post-MVP integrations and production hardening	Tamer (A); technical and domain leads (C)	—	—	Deferred	After assessment

4. Key milestones

Date	Milestone	Status
8 Jun	Proposal handoff	Done
10 Aug	Technical framework and smart-contract deployment on testnet	Done
Transakt 5 Aug	Legal, regulatory and compliance research and framework	Done

14 Jul	Market research and strategic analysis	Done
8 Aug	Front-end UI	Done
12 Aug	Commercial and financial projection plan	Done
14 Aug	Submission	Done

5. Completion summary

All 26 in-scope tasks and all seven project milestones are marked Done. Post-MVP integrations and production hardening remain deferred under DEF-01.

6. Deferred boundary

DEF-01 combines AI/OCR, live KYC/KYB or sanctions providers, legal production agreements, human examiner operations, electronic bills of lading, mainnet hardening, partner APIs and the user-facing multi-agent runtime. These are not presented as delivered MVP capabilities.