

RACI MATRIX

Blockmediary RACI

WINDOW

8 June–14 August 2026

STATUS

Active scope complete

PROJECT LEAD

Tamer

RACI key

Code	Meaning
A	Accountable for the result
R	Performs or coordinates the work
C	Consulted before completion
I	Informed of the result

Each task has one accountable owner. **A/R** means the same person is accountable and responsible.

Team

Person	Main role
Tamer	Project leadership, strategy, cross-functional oversight and submission
Nick	Technical architecture, integration and acceptance
Conrad	Finance and commercial model
Dan	Product operations, demo and recording
Badhri	Legal, compliance and document controls
Mo	Front-end UI, back-end application integration, UX, customers and presentation support

ID	Task	Status	Timing	Tamer	Nick	Conrad	Dan	Badhri	Mo
GOV-01	Proposal handoff	Done	8 Jun	A/R					
GOV-02	Requirements and governance baseline	Done	9–21 Jun	A	R	C	R	C	C
GOV-03	Project coordination through submission	Done	9 Jun–14 Aug	A/R	I	I	R	I	I
STR-01	Market research	Done	1–7 Jul	A/R		C			C
STR-02	Strategic analysis	Done	8–14 Jul	A/R	C	C	C	C	C
STR-03	Strategic planning	Done	15–21 Jul	A/R	C	C	C	C	C
STR-04	Financial and legal coordination and oversight	Done	Jul 2026	A/R		C		C	
PRD-01	Product workflow and release rules	Done	9 Jun–10 Jul	C	R		A/R	C	C
PRD-02	Document rules and pitch alignment	Done	22 Jun–12 Aug	C	R		A	R	C
TEC-01	Smart contract and contract tests	Done	15 Jun–10 Jul	I	A		R	C	
TEC-02	Application lifecycle, authentication and persistence	Done	22 Jun–5 Aug	I	A/R		R		C
TEC-03	Testnet deployment and onboarding gate	Done	30 Jun–10 Aug	I	A		R	C	
TEC-04	Integrated acceptance and clean-build reproducibility	Done	3–12 Aug	I	A/R		R		C
UX-01	Role journeys and consolidated dashboard	Done	22 Jun–8 Aug	C	C		C		A/R
UX-02	Canonical demo route and polish	Done	3–12 Aug	C	C		R		A/R
UX-03	Front-end UI implementation	Done	22 Jun–8 Aug	I	C		C		A/R
TEC-05	Back-end application integration	Done	15 Jul–10 Aug	I	R		C		A/R
RISK-01	Legal, regulatory and document research	Done	9 Jun–5 Aug	C	I		C	A/R	
RISK-02	Final legal and compliance claim review	Done	3–12 Aug	C	C	I	I	A/R	C
BUS-01	Financial model, pricing and funding assumptions	Done	9 Jun–12 Aug	C	I	A/R		C	R
BUS-02	Customer, competitor and market case	Done	9 Jun–12 Aug	C	I	C		C	A/R
BUS-03	Business model and commercial narrative	Done	12 Aug	A/R	I	C		C	
SUB-01	Final deck and script	Done	27 Jul–12 Aug	A/R	C	C	R	C	R
SUB-02	Demo runbook	Done	3–12 Aug	C	R		A/R		C
SUB-03	Rehearsals and recordings	Done	10–13 Aug	A	C	C	R	C	C
SUB-04	Submission QA and upload	Done	13–14 Aug	A/R	I	I	R	I	C
DEF-01	Post-MVP integrations and production hardening	Deferred	After assessment	A	C	C	C	C	C